

Hartford Pool Project Review Committee Meeting MINUTES
Thursday, April 8th

Scott Hausler
Paula Nulty
Michael Vanasse
Joe Major
Hannah Tyler
Brett Mayfield
Scott Snyder
Jim Pulver
Hildegard Ojibway
Bob Eaton
Tom Debalsi
Community member(s)

Hausler gave an overview of the purpose of the committee: staff advisory, professionals within the agency

Pulver and Eaton of Breadloaf Construction provided updates on the permitting process; Construction work scheduled to commence the first week of May 2021 and completed in November 2021

Hausler stated current on-site clean-up of “pump house” will be completed

Breadloaf will work with Debalsi and schools on minimizing impact of construction during school and school events, as well as on parking lot

Hausler states design will be as approved; Eaton will work with committee on details

Next meeting TBD

Documents provided: <https://www.hartford-vt.org/DocumentCenter/View/5102/Pool-Project-Advisory-Group-482021>

Due to a technical error, the meeting was not recorded. Please contact Paula Nulty with any concerns: pnulty@hartford-vt.org